

25X1A

July 17, 1964

**SECRET**

25X1A

Rosslyn Station  
Arlington, Virginia 22209

Attention: [REDACTED]  
Subject: Transmittal of Documents  
Reference: Contract No. [REDACTED]

25X1A

25X1A

Gentlemen:

Enclosed please find three (3) copies of the Monthly Progress Report Number 3 for the [REDACTED] Stereoscope Project. The report covers the period of 15 June 1964 to 14 July 1964.

25X1A

Very truly yours,

25X1A

GJJ:bp  
Enc.

Photogrammetric Products Section

cc: Contracting Officer

**SECRET**

Declass Review by NIMA / DoD

Group 1  
Excluded from automatic  
downgrading and  
declassification

Progress Report No. 3

for the period

15 June 1964 - 14 July 1964

U.S. Government [REDACTED] Stereoscope  
Customer Order No. [REDACTED]

**SECRET**

25X1A

25X1A

During the work period covered by this report the following progress has been made on the subject instrument.

1. The optical pod assembly has been assembled.
2. Optics have been completed for the 1X relay.
3. Final machining progressed on relay assemblies and the stand components.

During the next reporting period the following will be completed.

1. Complete 1X and 4X relay optics.
2. Complete final assembly of the three rhomboid arm assemblies and stand.
3. Begin final alignment and inspection of the instrument.

[REDACTED]

25X1A

**SECRET**